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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 1/11/2023 Start Date: 1/11/2023

Demob Date: 1/13/2023 Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20230030

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response  Active Production Facility

1.1.2 Site Description
1.1.2.1 Location

The Site consists of the Carus LLC facility (Facility), located at 1500 8th Street in La Salle, Illinois and
areas surrounding the Facility. The Facility is located less than half a mile west of the Little Vermilion River,
which flows into the Illinois River approximately 1 mile downstream from the Facility. The area around the
Facility is mixed use with light industrial, commercial, residential, and public properties in close proximity. 
There are several schools and parks within half a mile of the Facility. There are concerns for Environmental
Justice potential at this location.

1.1.2.2 Description of Threat
On January 11, 2023, a fire occurred at the Facility involving solid Potassium Permanganate, a hazardous
substance and strong oxidizer that turns caustic when mixed with water. The fire spread throughout a
shipping warehouse, which stored approximately 1,089,400 lbs of Potassium Permanganate
(NRC#1357481). As a result of the fire, Potassium Permanganate product and byproduct became airborne
and deposited in the form of granules around the Facility. The City of La Salle Fire Chief issued a shelterin
place order which is estimated to have affected approximately 1,000 residences. 

Multiple fire fighting crews used water to suppress the fire resulting in Potassium Permanganate to be
released into the Facility storm sewer system and emergency containment pond. Normally this water would
have flown into a storm water lagoon and released into the Vermilion River through a NPDESpermitted
outfall. However, a monitoring station located in the sewer line automatically diverted the flow to the
emergency containment pond after high pH and other chemicals were detected. This resulted in all
firefighting runoff water being contained in the Facility's emergency containment pond. Some firefighting
water did impact onsite soils. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 11, 2023, US EPA and START arrived onsite and observed multiple fire departments and
hazardous materials teams extinguishing the fire.  The Facility later determined, based on the total amount
of materials stored in the shipping warehouse at the time, that approximately 1,089,400 pounds of
Potassium Permanganate (NRC#1357481) may have been consumed in the fire or mobilized with the
firefighting runoff. No other chemicals of substantial quantity stored onsite was reported to have been
released. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The fire and subsequent suppression efforts resulted in the release of Potassium Permanganate into the
environment. Aerial deposition of Potassium Permanganate and its altered forms were deposited in the
fallout from the fire to nearby properties (industrial, commercial, residential, and public). Land release of the
same chemicals occurred while extinguishing the fire.  Most of the runoff was controlled through an
emergency containment pond, however some chemicals migrated throughout the Facility and onto onsite
soils.

Potassium Permanganate is a CERCLA listed Hazardous Substance (40 CFR Part 302) with a reportable
quantity of 100 pounds.  Potassium Permanganate is used in solutions as a disinfectant, deodorizer,
bleaching agent, and in air and water purification. The chemical appears  dark purple to black in its
concentrated form, and purple to pink when diluted with water. The water will remain pink in concentrations
as low as 1 ppm according to Facility personnel. Based on consultation with the Defense Threat Reduction
Asset (DTRA), when Potassium Permanganate is involved in a fire, it may oxidize forming different types of
Manganese Oxides. Manganese Oxides may appear black, brown, or green depending on the oxidation
state. Social media reports showed black, purple, brown, and green spots on nearby homes, cars, and
other properties. Verification of discoloration was confirmed in field reconnaissance conducted by START.

2.1.2 Response Actions to Date
Upon arrival on 1/11/2023, START was deployed to perform air monitoring and documentation of response
activities. Air monitoring locations were based on IMAAC plume models. Air monitoring was conducted from
1/11/2023  1/12/2023, until the La Salle Fire Chief declared the fire fully extinguished. START performed air
monitoring for particulates and chemicals, including mineral acid (as indicated by Hydrochloric Acid) and
fluorine oxidizer (as indicated by Chlorine). No readings above action levels were detected. Data summaries
can be found in the 'Documents' section of the website (see Section 6.1).

From 1/11/2023  1/13/2023, START surveyed the offsite areas and documented purple and black/brown
staining on various materials. On 1/11/2023, the Facility opened a telephone hotline where residents could
call to get assistance in cleanup of their property, though it was not functional until the following day
(1/12/2023). By 1/13/2023, the Facility was managing a working hotline, performing home visits, and
deploying cleaning services to residents affected by the release. Illinois EPA facilitated  discussions with
Illinois DAG to provide a fact sheet on cleaning pets and animals after residents voiced concerns. The
Facility will maintain the hotline into the foreseeable future and has committed to address resident and
community concerns.

The Illinois DNR, USCG MSU Chicago and Illinois EPA investigated reports of the Little Vermilion River
being purple in color. Illinois DNR monitored surface water for discoloration and environmental impacts (fish
or animal kill) following the release from 1/11/2023  1/13/2023. Illinois DNR did not identify purple water or
environmental impacts, and will continue to monitor surface waters for the next couple of weeks.

From 1/11/2023  1/13/2023, Illinois EPA collected surface water, soil, and wipe samples. Surface water
samples were collected from the Little Vermilion River, emergency containment pond, and the storm water
outfall location.  Surface water samples were collected  from the Vermilion River downstream from the
Facility. Wipe samples only were collected from several residences, as no visible impacts were seen in off
site soils. Wipe samples and surface water samples were also taken within the Facility. It is anticipated
that samples will be analyzed for both organic and inorganic parameters. Sample results were not available
at the time of this report.

The Facility assembled a team of contractors to manage cleanup activities. Response contractors were on
site prior to US EPA's arrival and maintained a presence throughout the emergency response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The PRP has been identified as Carus LLC, which provided consent to access and was issued a Notice of
Federal Interest. Initial investigation by Illinois OSFM indicates the cause of the fire was accidental.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated Water water  1,653,000  gallons  TBD  TBD  TBD

 Contaminated Debris   solid/semisolid TBD  TBD  TBD  TBD

2.2 Planning Section

2.2.1 Anticipated Activities
US EPA will continue to assist the Illinois EPA as needed and will maintain coordination and
communication on site activities until no longer necessary. US EPA will facilitate a weekly MultiAgency
Coordination meeting with the Facility to monitor cleanup efforts starting the week of 1/16/2023. Meetings
may be discontinued after regulatory oversight is transferred to Illinois EPA.

2.2.1.1 Planned Response Activities
US EPA has demobilized from the Site and will continue to assist Illinois EPA in coordination of Facility
response and cleanup efforts remotely until state and/or program contacts are assigned to conduct long
term oversight.

2.2.1.2 Next Steps
See Section 2.2.1.1.

2.2.2 Issues
Cleanup efforts and regulatory oversight may be challenging due to a portion of the Facility property being
an actively managed Superfund Site.  US EPA and Illinois EPA remedial project managers assigned to the
Superfund Site will participate in followup coordination meetings.

2.3 Logistics Section

The City of La Salle, the Facility, several MABAS divisions, neighboring fire departments, and the Illinois
Northwest IMAT provided site support, facilities and logistics for the emergency response.

2.4 Finance Section

2.4.1 Narrative
The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $30,000.00 $20,000.00 40.00%

Intramural Costs

USEPA  Direct $15,000.00 $10,000.00 $5,000.00 33.33%

USEPA  InDirect $8,000.00 $6,000.00 $2,000.00 25.00%

Total Site Costs $73,000.00 $46,000.00 $27,000.00 36.99%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
US EPA OSC Robert Kondreck, Facility EHS personnel.

2.5.2 Liaison Officer
US EPA OSC Paul Ruesch, Illinois NW IMAT Daniel Ellis.

2.5.3 Information Officer
US EPA PIO Rachel Linduska, Illinois EPA PIO Kimberly Biggs, City of La Salle PIO Brett Bader.

The City of La Salle, US EPA, Illinois EPA, Illinois DNR, La Salle County, and the Facility participated in
joint press conferences on 1/11/2023 and 1/12/2023.  Multiple news agencies attended and there was
extensive press coverage on the incident nationally.  In addition, daily press releases were issued jointly by
the City of La Salle, Illinois EPA and US EPA during the response.

3. Participating Entities

3.1 Unified Command
From 1/11/23to 1/13/23 the Incident Commander was the City of La Salle Fire Chief.

On 1/13/2023, a Unified Command was formed and an Incident Transition Plan was memorialized between US
EPA, Illinois EPA, City of La Salle, and the Facility. Plan objectives include the orderly transition from the
emergency response phase to site cleanup remediation, protecting human health and the environment, and
other objectives meant to facilitate safe cleanup of impacted offsite properties and the Facility.

3.2 Cooperating Agencies
City of La Salle County EMA, Health Department, Fire Department, Community Development
Bureau County EMA
Northwest Illinois Incident Management Team
MABAS Divisions 13, 15, 25, 38 & 41
Illinois EPA, DNR, DPH, OSFM, EMA, DAG
USCG MSU Chicago
US DOL OSHA
ATSDR

4. Personnel On Site

US EPA: 2
START: 4
State of Illinois: 15
USCG: 2
OSHA: 1
City of La Salle (excluding Fire & Police): 4
La Salle County: 5
Bureau County: 1

Total  34 (does not include Facility personnel)

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation and Liability Act
DAG Department of Agriculture
DNR Department of Natural Resources
DOL Department of Labor
DPH Department of Public Health
DTRA Defense Threat Reduction Agency
EHS Environmental Health and Safety
EMA Emergency Management Agency
FWS Fish and Wildlife Service
IMAAC InterAgency Modeling Atmospheric Assessment Center 
IMT Inicident Management Team
PIO  Public Information Officer
ppm parts per million
MABAS Mutual Aid Box Alarm System
MACC  MultiAgency Coordinating Committee
MSU Marine Safety Unit
NPDES National Pollution Discharge Elimination System
NRC National Response Center
OSC  On Scene Coordinator
OSFM Office of State Fire Marshall
OSHA  Occupational Safety & Health Administration
START  Superfund Technical and Response Team
USCG United States Coast Guard
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/lasallechemicalfire 

6.2 Reporting Schedule
This is the final PolRep. No further reporting is anticipated for this incident from US EPA.

7. Situational Reference Materials

No information available at this time.
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1.1.1 Incident Category
Emergency Response  Active Production Facility

1.1.2 Site Description
1.1.2.1 Location

The Site consists of the Carus LLC facility (Facility), located at 1500 8th Street in La Salle, Illinois and
areas surrounding the Facility. The Facility is located less than half a mile west of the Little Vermilion River,
which flows into the Illinois River approximately 1 mile downstream from the Facility. The area around the
Facility is mixed use with light industrial, commercial, residential, and public properties in close proximity. 
There are several schools and parks within half a mile of the Facility. There are concerns for Environmental
Justice potential at this location.

1.1.2.2 Description of Threat
On January 11, 2023, a fire occurred at the Facility involving solid Potassium Permanganate, a hazardous
substance and strong oxidizer that turns caustic when mixed with water. The fire spread throughout a
shipping warehouse, which stored approximately 1,089,400 lbs of Potassium Permanganate
(NRC#1357481). As a result of the fire, Potassium Permanganate product and byproduct became airborne
and deposited in the form of granules around the Facility. The City of La Salle Fire Chief issued a shelterin
place order which is estimated to have affected approximately 1,000 residences. 

Multiple fire fighting crews used water to suppress the fire resulting in Potassium Permanganate to be
released into the Facility storm sewer system and emergency containment pond. Normally this water would
have flown into a storm water lagoon and released into the Vermilion River through a NPDESpermitted
outfall. However, a monitoring station located in the sewer line automatically diverted the flow to the
emergency containment pond after high pH and other chemicals were detected. This resulted in all
firefighting runoff water being contained in the Facility's emergency containment pond. Some firefighting
water did impact onsite soils. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 11, 2023, US EPA and START arrived onsite and observed multiple fire departments and
hazardous materials teams extinguishing the fire.  The Facility later determined, based on the total amount
of materials stored in the shipping warehouse at the time, that approximately 1,089,400 pounds of
Potassium Permanganate (NRC#1357481) may have been consumed in the fire or mobilized with the
firefighting runoff. No other chemicals of substantial quantity stored onsite was reported to have been
released. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The fire and subsequent suppression efforts resulted in the release of Potassium Permanganate into the
environment. Aerial deposition of Potassium Permanganate and its altered forms were deposited in the
fallout from the fire to nearby properties (industrial, commercial, residential, and public). Land release of the
same chemicals occurred while extinguishing the fire.  Most of the runoff was controlled through an
emergency containment pond, however some chemicals migrated throughout the Facility and onto onsite
soils.

Potassium Permanganate is a CERCLA listed Hazardous Substance (40 CFR Part 302) with a reportable
quantity of 100 pounds.  Potassium Permanganate is used in solutions as a disinfectant, deodorizer,
bleaching agent, and in air and water purification. The chemical appears  dark purple to black in its
concentrated form, and purple to pink when diluted with water. The water will remain pink in concentrations
as low as 1 ppm according to Facility personnel. Based on consultation with the Defense Threat Reduction
Asset (DTRA), when Potassium Permanganate is involved in a fire, it may oxidize forming different types of
Manganese Oxides. Manganese Oxides may appear black, brown, or green depending on the oxidation
state. Social media reports showed black, purple, brown, and green spots on nearby homes, cars, and
other properties. Verification of discoloration was confirmed in field reconnaissance conducted by START.

2.1.2 Response Actions to Date
Upon arrival on 1/11/2023, START was deployed to perform air monitoring and documentation of response
activities. Air monitoring locations were based on IMAAC plume models. Air monitoring was conducted from
1/11/2023  1/12/2023, until the La Salle Fire Chief declared the fire fully extinguished. START performed air
monitoring for particulates and chemicals, including mineral acid (as indicated by Hydrochloric Acid) and
fluorine oxidizer (as indicated by Chlorine). No readings above action levels were detected. Data summaries
can be found in the 'Documents' section of the website (see Section 6.1).

From 1/11/2023  1/13/2023, START surveyed the offsite areas and documented purple and black/brown
staining on various materials. On 1/11/2023, the Facility opened a telephone hotline where residents could
call to get assistance in cleanup of their property, though it was not functional until the following day
(1/12/2023). By 1/13/2023, the Facility was managing a working hotline, performing home visits, and
deploying cleaning services to residents affected by the release. Illinois EPA facilitated  discussions with
Illinois DAG to provide a fact sheet on cleaning pets and animals after residents voiced concerns. The
Facility will maintain the hotline into the foreseeable future and has committed to address resident and
community concerns.

The Illinois DNR, USCG MSU Chicago and Illinois EPA investigated reports of the Little Vermilion River
being purple in color. Illinois DNR monitored surface water for discoloration and environmental impacts (fish
or animal kill) following the release from 1/11/2023  1/13/2023. Illinois DNR did not identify purple water or
environmental impacts, and will continue to monitor surface waters for the next couple of weeks.

From 1/11/2023  1/13/2023, Illinois EPA collected surface water, soil, and wipe samples. Surface water
samples were collected from the Little Vermilion River, emergency containment pond, and the storm water
outfall location.  Surface water samples were collected  from the Vermilion River downstream from the
Facility. Wipe samples only were collected from several residences, as no visible impacts were seen in off
site soils. Wipe samples and surface water samples were also taken within the Facility. It is anticipated
that samples will be analyzed for both organic and inorganic parameters. Sample results were not available
at the time of this report.

The Facility assembled a team of contractors to manage cleanup activities. Response contractors were on
site prior to US EPA's arrival and maintained a presence throughout the emergency response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The PRP has been identified as Carus LLC, which provided consent to access and was issued a Notice of
Federal Interest. Initial investigation by Illinois OSFM indicates the cause of the fire was accidental.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated Water water  1,653,000  gallons  TBD  TBD  TBD

 Contaminated Debris   solid/semisolid TBD  TBD  TBD  TBD

2.2 Planning Section

2.2.1 Anticipated Activities
US EPA will continue to assist the Illinois EPA as needed and will maintain coordination and
communication on site activities until no longer necessary. US EPA will facilitate a weekly MultiAgency
Coordination meeting with the Facility to monitor cleanup efforts starting the week of 1/16/2023. Meetings
may be discontinued after regulatory oversight is transferred to Illinois EPA.

2.2.1.1 Planned Response Activities
US EPA has demobilized from the Site and will continue to assist Illinois EPA in coordination of Facility
response and cleanup efforts remotely until state and/or program contacts are assigned to conduct long
term oversight.

2.2.1.2 Next Steps
See Section 2.2.1.1.

2.2.2 Issues
Cleanup efforts and regulatory oversight may be challenging due to a portion of the Facility property being
an actively managed Superfund Site.  US EPA and Illinois EPA remedial project managers assigned to the
Superfund Site will participate in followup coordination meetings.

2.3 Logistics Section

The City of La Salle, the Facility, several MABAS divisions, neighboring fire departments, and the Illinois
Northwest IMAT provided site support, facilities and logistics for the emergency response.

2.4 Finance Section

2.4.1 Narrative
The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $30,000.00 $20,000.00 40.00%

Intramural Costs

USEPA  Direct $15,000.00 $10,000.00 $5,000.00 33.33%

USEPA  InDirect $8,000.00 $6,000.00 $2,000.00 25.00%

Total Site Costs $73,000.00 $46,000.00 $27,000.00 36.99%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
US EPA OSC Robert Kondreck, Facility EHS personnel.

2.5.2 Liaison Officer
US EPA OSC Paul Ruesch, Illinois NW IMAT Daniel Ellis.

2.5.3 Information Officer
US EPA PIO Rachel Linduska, Illinois EPA PIO Kimberly Biggs, City of La Salle PIO Brett Bader.

The City of La Salle, US EPA, Illinois EPA, Illinois DNR, La Salle County, and the Facility participated in
joint press conferences on 1/11/2023 and 1/12/2023.  Multiple news agencies attended and there was
extensive press coverage on the incident nationally.  In addition, daily press releases were issued jointly by
the City of La Salle, Illinois EPA and US EPA during the response.

3. Participating Entities

3.1 Unified Command
From 1/11/23to 1/13/23 the Incident Commander was the City of La Salle Fire Chief.

On 1/13/2023, a Unified Command was formed and an Incident Transition Plan was memorialized between US
EPA, Illinois EPA, City of La Salle, and the Facility. Plan objectives include the orderly transition from the
emergency response phase to site cleanup remediation, protecting human health and the environment, and
other objectives meant to facilitate safe cleanup of impacted offsite properties and the Facility.

3.2 Cooperating Agencies
City of La Salle County EMA, Health Department, Fire Department, Community Development
Bureau County EMA
Northwest Illinois Incident Management Team
MABAS Divisions 13, 15, 25, 38 & 41
Illinois EPA, DNR, DPH, OSFM, EMA, DAG
USCG MSU Chicago
US DOL OSHA
ATSDR

4. Personnel On Site

US EPA: 2
START: 4
State of Illinois: 15
USCG: 2
OSHA: 1
City of La Salle (excluding Fire & Police): 4
La Salle County: 5
Bureau County: 1

Total  34 (does not include Facility personnel)

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation and Liability Act
DAG Department of Agriculture
DNR Department of Natural Resources
DOL Department of Labor
DPH Department of Public Health
DTRA Defense Threat Reduction Agency
EHS Environmental Health and Safety
EMA Emergency Management Agency
FWS Fish and Wildlife Service
IMAAC InterAgency Modeling Atmospheric Assessment Center 
IMT Inicident Management Team
PIO  Public Information Officer
ppm parts per million
MABAS Mutual Aid Box Alarm System
MACC  MultiAgency Coordinating Committee
MSU Marine Safety Unit
NPDES National Pollution Discharge Elimination System
NRC National Response Center
OSC  On Scene Coordinator
OSFM Office of State Fire Marshall
OSHA  Occupational Safety & Health Administration
START  Superfund Technical and Response Team
USCG United States Coast Guard
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/lasallechemicalfire 

6.2 Reporting Schedule
This is the final PolRep. No further reporting is anticipated for this incident from US EPA.

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial/Final
La Salle Chemical Plant Fire

La Salle, IL 
Latitude: 41.3368590 Longitude: 89.0858910 

To: Doug Ballotti, U.S. EPA
Sam Borries, U.S. EPA
Annette Trowbridge, U.S. FWS
Mike Salviati, USCG MSU Chicago
Tony Falconio, Illinois EPA
Marc Miller, Illinois DNR
Aaron Martin, Illinois DPH
Greg Whalen, Illinois OSFM
Fred Moore, LaSalle Co EMA
Brent Bader, City of LaSalle
Jerry Janick, City of LaSalle Fire

From: Robert Kondreck, OSC 

Date: 1/17/2023 

Reporting Period: 1/11/2023  1/14/2023 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 1/11/2023 Start Date: 1/11/2023

Demob Date: 1/13/2023 Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20230030

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response  Active Production Facility

1.1.2 Site Description
1.1.2.1 Location

The Site consists of the Carus LLC facility (Facility), located at 1500 8th Street in La Salle, Illinois and
areas surrounding the Facility. The Facility is located less than half a mile west of the Little Vermilion River,
which flows into the Illinois River approximately 1 mile downstream from the Facility. The area around the
Facility is mixed use with light industrial, commercial, residential, and public properties in close proximity. 
There are several schools and parks within half a mile of the Facility. There are concerns for Environmental
Justice potential at this location.

1.1.2.2 Description of Threat
On January 11, 2023, a fire occurred at the Facility involving solid Potassium Permanganate, a hazardous
substance and strong oxidizer that turns caustic when mixed with water. The fire spread throughout a
shipping warehouse, which stored approximately 1,089,400 lbs of Potassium Permanganate
(NRC#1357481). As a result of the fire, Potassium Permanganate product and byproduct became airborne
and deposited in the form of granules around the Facility. The City of La Salle Fire Chief issued a shelterin
place order which is estimated to have affected approximately 1,000 residences. 

Multiple fire fighting crews used water to suppress the fire resulting in Potassium Permanganate to be
released into the Facility storm sewer system and emergency containment pond. Normally this water would
have flown into a storm water lagoon and released into the Vermilion River through a NPDESpermitted
outfall. However, a monitoring station located in the sewer line automatically diverted the flow to the
emergency containment pond after high pH and other chemicals were detected. This resulted in all
firefighting runoff water being contained in the Facility's emergency containment pond. Some firefighting
water did impact onsite soils. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 11, 2023, US EPA and START arrived onsite and observed multiple fire departments and
hazardous materials teams extinguishing the fire.  The Facility later determined, based on the total amount
of materials stored in the shipping warehouse at the time, that approximately 1,089,400 pounds of
Potassium Permanganate (NRC#1357481) may have been consumed in the fire or mobilized with the
firefighting runoff. No other chemicals of substantial quantity stored onsite was reported to have been
released. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The fire and subsequent suppression efforts resulted in the release of Potassium Permanganate into the
environment. Aerial deposition of Potassium Permanganate and its altered forms were deposited in the
fallout from the fire to nearby properties (industrial, commercial, residential, and public). Land release of the
same chemicals occurred while extinguishing the fire.  Most of the runoff was controlled through an
emergency containment pond, however some chemicals migrated throughout the Facility and onto onsite
soils.

Potassium Permanganate is a CERCLA listed Hazardous Substance (40 CFR Part 302) with a reportable
quantity of 100 pounds.  Potassium Permanganate is used in solutions as a disinfectant, deodorizer,
bleaching agent, and in air and water purification. The chemical appears  dark purple to black in its
concentrated form, and purple to pink when diluted with water. The water will remain pink in concentrations
as low as 1 ppm according to Facility personnel. Based on consultation with the Defense Threat Reduction
Asset (DTRA), when Potassium Permanganate is involved in a fire, it may oxidize forming different types of
Manganese Oxides. Manganese Oxides may appear black, brown, or green depending on the oxidation
state. Social media reports showed black, purple, brown, and green spots on nearby homes, cars, and
other properties. Verification of discoloration was confirmed in field reconnaissance conducted by START.

2.1.2 Response Actions to Date
Upon arrival on 1/11/2023, START was deployed to perform air monitoring and documentation of response
activities. Air monitoring locations were based on IMAAC plume models. Air monitoring was conducted from
1/11/2023  1/12/2023, until the La Salle Fire Chief declared the fire fully extinguished. START performed air
monitoring for particulates and chemicals, including mineral acid (as indicated by Hydrochloric Acid) and
fluorine oxidizer (as indicated by Chlorine). No readings above action levels were detected. Data summaries
can be found in the 'Documents' section of the website (see Section 6.1).

From 1/11/2023  1/13/2023, START surveyed the offsite areas and documented purple and black/brown
staining on various materials. On 1/11/2023, the Facility opened a telephone hotline where residents could
call to get assistance in cleanup of their property, though it was not functional until the following day
(1/12/2023). By 1/13/2023, the Facility was managing a working hotline, performing home visits, and
deploying cleaning services to residents affected by the release. Illinois EPA facilitated  discussions with
Illinois DAG to provide a fact sheet on cleaning pets and animals after residents voiced concerns. The
Facility will maintain the hotline into the foreseeable future and has committed to address resident and
community concerns.

The Illinois DNR, USCG MSU Chicago and Illinois EPA investigated reports of the Little Vermilion River
being purple in color. Illinois DNR monitored surface water for discoloration and environmental impacts (fish
or animal kill) following the release from 1/11/2023  1/13/2023. Illinois DNR did not identify purple water or
environmental impacts, and will continue to monitor surface waters for the next couple of weeks.

From 1/11/2023  1/13/2023, Illinois EPA collected surface water, soil, and wipe samples. Surface water
samples were collected from the Little Vermilion River, emergency containment pond, and the storm water
outfall location.  Surface water samples were collected  from the Vermilion River downstream from the
Facility. Wipe samples only were collected from several residences, as no visible impacts were seen in off
site soils. Wipe samples and surface water samples were also taken within the Facility. It is anticipated
that samples will be analyzed for both organic and inorganic parameters. Sample results were not available
at the time of this report.

The Facility assembled a team of contractors to manage cleanup activities. Response contractors were on
site prior to US EPA's arrival and maintained a presence throughout the emergency response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The PRP has been identified as Carus LLC, which provided consent to access and was issued a Notice of
Federal Interest. Initial investigation by Illinois OSFM indicates the cause of the fire was accidental.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated Water water  1,653,000  gallons  TBD  TBD  TBD

 Contaminated Debris   solid/semisolid TBD  TBD  TBD  TBD

2.2 Planning Section

2.2.1 Anticipated Activities
US EPA will continue to assist the Illinois EPA as needed and will maintain coordination and
communication on site activities until no longer necessary. US EPA will facilitate a weekly MultiAgency
Coordination meeting with the Facility to monitor cleanup efforts starting the week of 1/16/2023. Meetings
may be discontinued after regulatory oversight is transferred to Illinois EPA.

2.2.1.1 Planned Response Activities
US EPA has demobilized from the Site and will continue to assist Illinois EPA in coordination of Facility
response and cleanup efforts remotely until state and/or program contacts are assigned to conduct long
term oversight.

2.2.1.2 Next Steps
See Section 2.2.1.1.

2.2.2 Issues
Cleanup efforts and regulatory oversight may be challenging due to a portion of the Facility property being
an actively managed Superfund Site.  US EPA and Illinois EPA remedial project managers assigned to the
Superfund Site will participate in followup coordination meetings.

2.3 Logistics Section

The City of La Salle, the Facility, several MABAS divisions, neighboring fire departments, and the Illinois
Northwest IMAT provided site support, facilities and logistics for the emergency response.

2.4 Finance Section

2.4.1 Narrative
The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $30,000.00 $20,000.00 40.00%

Intramural Costs

USEPA  Direct $15,000.00 $10,000.00 $5,000.00 33.33%

USEPA  InDirect $8,000.00 $6,000.00 $2,000.00 25.00%

Total Site Costs $73,000.00 $46,000.00 $27,000.00 36.99%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
US EPA OSC Robert Kondreck, Facility EHS personnel.

2.5.2 Liaison Officer
US EPA OSC Paul Ruesch, Illinois NW IMAT Daniel Ellis.

2.5.3 Information Officer
US EPA PIO Rachel Linduska, Illinois EPA PIO Kimberly Biggs, City of La Salle PIO Brett Bader.

The City of La Salle, US EPA, Illinois EPA, Illinois DNR, La Salle County, and the Facility participated in
joint press conferences on 1/11/2023 and 1/12/2023.  Multiple news agencies attended and there was
extensive press coverage on the incident nationally.  In addition, daily press releases were issued jointly by
the City of La Salle, Illinois EPA and US EPA during the response.

3. Participating Entities

3.1 Unified Command
From 1/11/23to 1/13/23 the Incident Commander was the City of La Salle Fire Chief.

On 1/13/2023, a Unified Command was formed and an Incident Transition Plan was memorialized between US
EPA, Illinois EPA, City of La Salle, and the Facility. Plan objectives include the orderly transition from the
emergency response phase to site cleanup remediation, protecting human health and the environment, and
other objectives meant to facilitate safe cleanup of impacted offsite properties and the Facility.

3.2 Cooperating Agencies
City of La Salle County EMA, Health Department, Fire Department, Community Development
Bureau County EMA
Northwest Illinois Incident Management Team
MABAS Divisions 13, 15, 25, 38 & 41
Illinois EPA, DNR, DPH, OSFM, EMA, DAG
USCG MSU Chicago
US DOL OSHA
ATSDR

4. Personnel On Site

US EPA: 2
START: 4
State of Illinois: 15
USCG: 2
OSHA: 1
City of La Salle (excluding Fire & Police): 4
La Salle County: 5
Bureau County: 1

Total  34 (does not include Facility personnel)

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation and Liability Act
DAG Department of Agriculture
DNR Department of Natural Resources
DOL Department of Labor
DPH Department of Public Health
DTRA Defense Threat Reduction Agency
EHS Environmental Health and Safety
EMA Emergency Management Agency
FWS Fish and Wildlife Service
IMAAC InterAgency Modeling Atmospheric Assessment Center 
IMT Inicident Management Team
PIO  Public Information Officer
ppm parts per million
MABAS Mutual Aid Box Alarm System
MACC  MultiAgency Coordinating Committee
MSU Marine Safety Unit
NPDES National Pollution Discharge Elimination System
NRC National Response Center
OSC  On Scene Coordinator
OSFM Office of State Fire Marshall
OSHA  Occupational Safety & Health Administration
START  Superfund Technical and Response Team
USCG United States Coast Guard
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/lasallechemicalfire 

6.2 Reporting Schedule
This is the final PolRep. No further reporting is anticipated for this incident from US EPA.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

La Salle Chemical Plant Fire  Removal Polrep
Initial and Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial/Final
La Salle Chemical Plant Fire

La Salle, IL 
Latitude: 41.3368590 Longitude: 89.0858910 

To: Doug Ballotti, U.S. EPA
Sam Borries, U.S. EPA
Annette Trowbridge, U.S. FWS
Mike Salviati, USCG MSU Chicago
Tony Falconio, Illinois EPA
Marc Miller, Illinois DNR
Aaron Martin, Illinois DPH
Greg Whalen, Illinois OSFM
Fred Moore, LaSalle Co EMA
Brent Bader, City of LaSalle
Jerry Janick, City of LaSalle Fire

From: Robert Kondreck, OSC 

Date: 1/17/2023 

Reporting Period: 1/11/2023  1/14/2023 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: NPL Operable Unit:

Mobilization Date: 1/11/2023 Start Date: 1/11/2023

Demob Date: 1/13/2023 Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20230030

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response  Active Production Facility

1.1.2 Site Description
1.1.2.1 Location

The Site consists of the Carus LLC facility (Facility), located at 1500 8th Street in La Salle, Illinois and
areas surrounding the Facility. The Facility is located less than half a mile west of the Little Vermilion River,
which flows into the Illinois River approximately 1 mile downstream from the Facility. The area around the
Facility is mixed use with light industrial, commercial, residential, and public properties in close proximity. 
There are several schools and parks within half a mile of the Facility. There are concerns for Environmental
Justice potential at this location.

1.1.2.2 Description of Threat
On January 11, 2023, a fire occurred at the Facility involving solid Potassium Permanganate, a hazardous
substance and strong oxidizer that turns caustic when mixed with water. The fire spread throughout a
shipping warehouse, which stored approximately 1,089,400 lbs of Potassium Permanganate
(NRC#1357481). As a result of the fire, Potassium Permanganate product and byproduct became airborne
and deposited in the form of granules around the Facility. The City of La Salle Fire Chief issued a shelterin
place order which is estimated to have affected approximately 1,000 residences. 

Multiple fire fighting crews used water to suppress the fire resulting in Potassium Permanganate to be
released into the Facility storm sewer system and emergency containment pond. Normally this water would
have flown into a storm water lagoon and released into the Vermilion River through a NPDESpermitted
outfall. However, a monitoring station located in the sewer line automatically diverted the flow to the
emergency containment pond after high pH and other chemicals were detected. This resulted in all
firefighting runoff water being contained in the Facility's emergency containment pond. Some firefighting
water did impact onsite soils. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On January 11, 2023, US EPA and START arrived onsite and observed multiple fire departments and
hazardous materials teams extinguishing the fire.  The Facility later determined, based on the total amount
of materials stored in the shipping warehouse at the time, that approximately 1,089,400 pounds of
Potassium Permanganate (NRC#1357481) may have been consumed in the fire or mobilized with the
firefighting runoff. No other chemicals of substantial quantity stored onsite was reported to have been
released. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
The fire and subsequent suppression efforts resulted in the release of Potassium Permanganate into the
environment. Aerial deposition of Potassium Permanganate and its altered forms were deposited in the
fallout from the fire to nearby properties (industrial, commercial, residential, and public). Land release of the
same chemicals occurred while extinguishing the fire.  Most of the runoff was controlled through an
emergency containment pond, however some chemicals migrated throughout the Facility and onto onsite
soils.

Potassium Permanganate is a CERCLA listed Hazardous Substance (40 CFR Part 302) with a reportable
quantity of 100 pounds.  Potassium Permanganate is used in solutions as a disinfectant, deodorizer,
bleaching agent, and in air and water purification. The chemical appears  dark purple to black in its
concentrated form, and purple to pink when diluted with water. The water will remain pink in concentrations
as low as 1 ppm according to Facility personnel. Based on consultation with the Defense Threat Reduction
Asset (DTRA), when Potassium Permanganate is involved in a fire, it may oxidize forming different types of
Manganese Oxides. Manganese Oxides may appear black, brown, or green depending on the oxidation
state. Social media reports showed black, purple, brown, and green spots on nearby homes, cars, and
other properties. Verification of discoloration was confirmed in field reconnaissance conducted by START.

2.1.2 Response Actions to Date
Upon arrival on 1/11/2023, START was deployed to perform air monitoring and documentation of response
activities. Air monitoring locations were based on IMAAC plume models. Air monitoring was conducted from
1/11/2023  1/12/2023, until the La Salle Fire Chief declared the fire fully extinguished. START performed air
monitoring for particulates and chemicals, including mineral acid (as indicated by Hydrochloric Acid) and
fluorine oxidizer (as indicated by Chlorine). No readings above action levels were detected. Data summaries
can be found in the 'Documents' section of the website (see Section 6.1).

From 1/11/2023  1/13/2023, START surveyed the offsite areas and documented purple and black/brown
staining on various materials. On 1/11/2023, the Facility opened a telephone hotline where residents could
call to get assistance in cleanup of their property, though it was not functional until the following day
(1/12/2023). By 1/13/2023, the Facility was managing a working hotline, performing home visits, and
deploying cleaning services to residents affected by the release. Illinois EPA facilitated  discussions with
Illinois DAG to provide a fact sheet on cleaning pets and animals after residents voiced concerns. The
Facility will maintain the hotline into the foreseeable future and has committed to address resident and
community concerns.

The Illinois DNR, USCG MSU Chicago and Illinois EPA investigated reports of the Little Vermilion River
being purple in color. Illinois DNR monitored surface water for discoloration and environmental impacts (fish
or animal kill) following the release from 1/11/2023  1/13/2023. Illinois DNR did not identify purple water or
environmental impacts, and will continue to monitor surface waters for the next couple of weeks.

From 1/11/2023  1/13/2023, Illinois EPA collected surface water, soil, and wipe samples. Surface water
samples were collected from the Little Vermilion River, emergency containment pond, and the storm water
outfall location.  Surface water samples were collected  from the Vermilion River downstream from the
Facility. Wipe samples only were collected from several residences, as no visible impacts were seen in off
site soils. Wipe samples and surface water samples were also taken within the Facility. It is anticipated
that samples will be analyzed for both organic and inorganic parameters. Sample results were not available
at the time of this report.

The Facility assembled a team of contractors to manage cleanup activities. Response contractors were on
site prior to US EPA's arrival and maintained a presence throughout the emergency response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The PRP has been identified as Carus LLC, which provided consent to access and was issued a Notice of
Federal Interest. Initial investigation by Illinois OSFM indicates the cause of the fire was accidental.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Contaminated Water water  1,653,000  gallons  TBD  TBD  TBD

 Contaminated Debris   solid/semisolid TBD  TBD  TBD  TBD

2.2 Planning Section

2.2.1 Anticipated Activities
US EPA will continue to assist the Illinois EPA as needed and will maintain coordination and
communication on site activities until no longer necessary. US EPA will facilitate a weekly MultiAgency
Coordination meeting with the Facility to monitor cleanup efforts starting the week of 1/16/2023. Meetings
may be discontinued after regulatory oversight is transferred to Illinois EPA.

2.2.1.1 Planned Response Activities
US EPA has demobilized from the Site and will continue to assist Illinois EPA in coordination of Facility
response and cleanup efforts remotely until state and/or program contacts are assigned to conduct long
term oversight.

2.2.1.2 Next Steps
See Section 2.2.1.1.

2.2.2 Issues
Cleanup efforts and regulatory oversight may be challenging due to a portion of the Facility property being
an actively managed Superfund Site.  US EPA and Illinois EPA remedial project managers assigned to the
Superfund Site will participate in followup coordination meetings.

2.3 Logistics Section

The City of La Salle, the Facility, several MABAS divisions, neighboring fire departments, and the Illinois
Northwest IMAT provided site support, facilities and logistics for the emergency response.

2.4 Finance Section

2.4.1 Narrative
The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $50,000.00 $30,000.00 $20,000.00 40.00%

Intramural Costs

USEPA  Direct $15,000.00 $10,000.00 $5,000.00 33.33%

USEPA  InDirect $8,000.00 $6,000.00 $2,000.00 25.00%

Total Site Costs $73,000.00 $46,000.00 $27,000.00 36.99%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
US EPA OSC Robert Kondreck, Facility EHS personnel.

2.5.2 Liaison Officer
US EPA OSC Paul Ruesch, Illinois NW IMAT Daniel Ellis.

2.5.3 Information Officer
US EPA PIO Rachel Linduska, Illinois EPA PIO Kimberly Biggs, City of La Salle PIO Brett Bader.

The City of La Salle, US EPA, Illinois EPA, Illinois DNR, La Salle County, and the Facility participated in
joint press conferences on 1/11/2023 and 1/12/2023.  Multiple news agencies attended and there was
extensive press coverage on the incident nationally.  In addition, daily press releases were issued jointly by
the City of La Salle, Illinois EPA and US EPA during the response.

3. Participating Entities

3.1 Unified Command
From 1/11/23to 1/13/23 the Incident Commander was the City of La Salle Fire Chief.

On 1/13/2023, a Unified Command was formed and an Incident Transition Plan was memorialized between US
EPA, Illinois EPA, City of La Salle, and the Facility. Plan objectives include the orderly transition from the
emergency response phase to site cleanup remediation, protecting human health and the environment, and
other objectives meant to facilitate safe cleanup of impacted offsite properties and the Facility.

3.2 Cooperating Agencies
City of La Salle County EMA, Health Department, Fire Department, Community Development
Bureau County EMA
Northwest Illinois Incident Management Team
MABAS Divisions 13, 15, 25, 38 & 41
Illinois EPA, DNR, DPH, OSFM, EMA, DAG
USCG MSU Chicago
US DOL OSHA
ATSDR

4. Personnel On Site

US EPA: 2
START: 4
State of Illinois: 15
USCG: 2
OSHA: 1
City of La Salle (excluding Fire & Police): 4
La Salle County: 5
Bureau County: 1

Total  34 (does not include Facility personnel)

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation and Liability Act
DAG Department of Agriculture
DNR Department of Natural Resources
DOL Department of Labor
DPH Department of Public Health
DTRA Defense Threat Reduction Agency
EHS Environmental Health and Safety
EMA Emergency Management Agency
FWS Fish and Wildlife Service
IMAAC InterAgency Modeling Atmospheric Assessment Center 
IMT Inicident Management Team
PIO  Public Information Officer
ppm parts per million
MABAS Mutual Aid Box Alarm System
MACC  MultiAgency Coordinating Committee
MSU Marine Safety Unit
NPDES National Pollution Discharge Elimination System
NRC National Response Center
OSC  On Scene Coordinator
OSFM Office of State Fire Marshall
OSHA  Occupational Safety & Health Administration
START  Superfund Technical and Response Team
USCG United States Coast Guard
USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/lasallechemicalfire 

6.2 Reporting Schedule
This is the final PolRep. No further reporting is anticipated for this incident from US EPA.

7. Situational Reference Materials

No information available at this time.








